|Continue to pump water on site as necessary dependlng on rainfall.
Continue development of profiles and dnsposal of sludge, ]ICIUIdS and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks,

Site Name: Operational Period: .. U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 3-2-2015 | DAILY WORK ORDER
Branch: Federal g'r‘gs::“" Response mergency and Rapid Response Service
'WORK AUTHORIZED:

Totes and Drums

Site Cerclis:# TXD 008950461 On-Scene Coordinator:;

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA

Time:1 '}00

| ERRS Response Manager
| LeRoy Cassidey, CB&I Federal

Task Order: 062 Date: 3.2.2015 Date: 3.2.2015 Time: 1700
PERSONNEL ON-SITE: QTY Used Unused ES%I:PMENT ON- Qry USED  Unused
Response Manager 1 1 e R Pick.—um 2 _2
Foreman 1 1 Generator ____ 1 1
“ 0 0 Trash Pumps 1 1
Truck Driver/Equip Op 1 1 PID 1 1
Laborer 3 3 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4,000 PSI Pﬁ:iﬁz 1 1
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 - 1 Vacuum Truck Air Mover 1 1 i
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 25 25
9,000 Ib Overhead Lift 1 1
Storage Trailer - 1 1
Myers (Bean) Pump 1 1
Air Compressor _ 1 - 1

sa
T&D Coordinator continue to work on transportation and disposal of ST 1 with

and disposal of the remalnmg waste

josc R Time: RM “*f_ (M.

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input fordays 1, 900-5Pan5)

The RM continued processmg of invoices, operatuonal HlSafety paperwork and status spreadsheets Contmue to work
I\mth CB&l on TCEQ proposal work plan and FT 1004 treatment. Continue organization of Poly tanks, totes and drums
mpling scheme and bulking plan. Set up pick up of FT 30335 sample for analysis at Test America.

Iand bulking of poly tanks, totes, and drum waste with the RM and continue discussion with the OSC on transportation

The crew completed removal of sludge and [IqudS inT 108 and removed additional liquids and sollds from FT 21501 2.

Triad Transport. She discussed s_ar_'npling_

\./

ate: 3.2.2015 Time:1000
Q> 2 = u&
\J

Poly tanks, totes, drums into FT 1001.
Set up Lonestar Ecology LLC treatment and disposal of FT 1004 via TCEQ.

Next OPERATIONAL PERIOD (agministrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Transfer material from the TIBM drums to VB 2564. Continue removal transfer of Groups 01, 02 Neutral Waters from

0
9857659



	barcode: *9857659*
	barcodetext: 9857659


